

_____ processes to ensure that all the work required to complete the project is defined.

Scope management

_____ are used in planning and scheduling

Bar charts

A projected _____ statement is a statement shows the forecasts of actual receipts of cash (inflows) and the disbursement of cash (outflows) of a firm or project.

Cash flow

The systematic process of envisioning a desired future, and translating this vision into broadly defined goals or objectives and a sequence of steps to achieve them is

_____ Strategic plan

_____ is a systematic process of envisioning a desired future, and translating this vision into broadly defined goals or objectives and a sequence of steps to achieve them.

Strategic planning

In PERT and CPM the milestones are represented as _____

Event

After the project idea stage, the next stage is the project _____ stage.

Identification

A _____ is the listing or display that emerges when major project activities have been estimated, subjected to their logical sequences and timed.

Project plan

After the project _____ stage, the next stage is the project selection stage

Evaluation

When two activities start at the same event and end at the same event, they should be shown by means of a _____

Dummy activity