# Join group: T.me/NOUNSTUDENTSFORUM CLICK TO DOWNLOAD MORE TMA PQ

EIN1403 ======

1. When two activities start at the same event and end at the same event, they should be shown by means of a \_\_\_\_\_\_

Task

Project

--->> Dummy activity

Task

2. A projected \_\_\_\_\_\_ statement is a statement shows the forecasts of actual receipts of cash (inflows) and the disbursement of cash (outflows) of a firm or project.

Profit and Loss

Balance sheet

Cash account

--->> Cash flow

3. After the project idea stage, the next stage is the project \_\_\_\_\_\_ stage.

--->> Identification

Execution

Evaluation

Selection

4. \_\_\_\_\_processes to ensure that all the work required to complete the project is defined.

Integration management

--->> Scope management

Cost management

Time management

5. \_\_\_\_\_is a systematic process of envisioning a desired future, and translating

### Nhatsapp: 08089722160 or click here for TMA assistance

Practice E-exams & Chat with course mates on noungeeks.net

### Join group: T.me/NOUNSTUDENTSFORUM CLICK TO DOWNLOAD MORE TMA PQ

Financial planning

--->> Strategic planning

Physical planning

Economic planning

6. \_\_\_\_\_are used in planning and scheduling

Progress charts

Activity charts

Project charts

--->> Bar charts

7. The systematic process of envisioning a desired future, and translating this vision into broadly defined goals or objectives and a sequence of steps to achieve them is

--->> Succession planning

Corporate planning

Strategic plan

Contigency planning

8. A \_\_\_\_\_\_ is the listing or display that emerges when major project activities have been estimated, subjected to their logical sequences and timed.

Project cost

Project estimates

--->> Project plan

Project schedule

9. After the project \_\_\_\_\_\_ stage, the next stage is the project selection stage

Idea

--->> Evaluation

#### Whatsapp: 08089722160 or click here for TMA assistance

Practice E-exams & Chat with course mates on noungeeks.net

## Join group: T.me/NOUNSTUDENTSFORUM CLICK TO DOWNLOAD MORE TMA PQ

#### Execution

10. In PERT and CPM the milestones are represented as \_\_\_\_\_

--->> Event

Task

Cost

Project

### Whatsapp: 08089722160 or click here for TMA assistance

Practice E-exams & Chat with course mates on noungeeks.net