

_____ is a deliberate systematic means of collection and analysis of information as a project progresses
Monitoring

Project life cycle has _____ stages
five

_____ enables the project managers or administrators to break down a large or complex project into smaller and more manageable units.
Work breakdown

_____ consists of those processes performed to observe project execution so that potential problems can be identified in a timely manner and corrective action can be taken
Monitoring and Controlling

The _____ phase ensures that the project management plan's deliverables are executed accordingly.
Execution/implementation

_____ is the process of exchanging information between one person or another or between one person and a group of persons
Communication

Fixed costs will generally include the following except _____
Cost of raw materials

A _____ is a temporary endeavor designed to produce a unique product, service and has defined beginning and end and undertaken to meet unique goals and objectives, typically to bring about beneficial change or added value.
Project

_____ involves conscious checking into project effects "vis a vis" the agreed slated plans on accomplishment scale.
Evaluation

The project _____ is the first stage of a project cycle
Idea stage